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Validation Days:  1/5-12-19-26/98

 

Announcements:

 

 
3/4/98: Science Team meeting at LaRC 4/21-23/98

 

.  

 

4/1/98:      Sarb WG meeting at 9:00 a.m., 4/16/98 in room 118
4/1/98: AM1 Bus training 4/20-24/98, at GSFR.  Stover will attend.
4/1/98: Target date:  May 1, 98, ALL Subsytem software must be tested on the SGI 7.2 fortran F90 compiler.

                                                                                

 

Standing Committee Reports

 

 

 

                          

 

    Item Committee Responsibility Date Status

 

1.            

 

DAAC/ECS Interfaces

 

Travers/Lee/Direskeneli/
Harbison

4/15/98 Testing of automated DPREP and Instrument is ongoing.  ECS SSI&T planned 
for late April.  AtLaunch and ValidationR1 data sets moved to archive.

2.           

 

Science Computing Facility

 

Mackey 4/15/98 Center-wide firewall installed.  Be alert for problems.  Continually run out of 
disk space on SCF and DAAC - Purgeold stuff.

3.            

 

Toolkit

 

Mackey/Fan 4/1/98 TK versions disconnect between production and testing areas fixed.

4.

 

System Issues

 

Metadata Fan 4/15/98 Some .met files not defining input files correctly.

QA Geier 2/6/98 Denise volunteered for ECS certification test. 
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LaTIS Interface Mitchum 4/15/98 LaTIS testing of semi-automated file naming now working for SS1&2.  Working 
automated clean-up of file disposition.  Processing request form on docu-
ment web page.

Documentation Guidelines Tolson/Mitchum 4/15/98 Ancillary file requirements for E0S-AM out for review.  Inputs due to Carol by 
end of month.  System Engineering minutes now posted on documentation 
web page.

5.

 

Working Group Status

 

5.01 External Interfaces Ferebee/Chapman/
Weaver/Flug/Nguyen

4/15/98 Latest IST software installed on blackhole & being checked out .  GSFC Train-
ing post-poned.  Need IP addresses for IST to Michelle.

5.02 Simulator Chapman 4/15/98 AM-1 simulator loaded with flight code and successfully booted up.  Testing 
version 4.x of TRW BCU software.

5.03 Visualization/validation tools Currey/Neely/Cady/Flug/
Liu

3/18/98 Mean along and crosstrack errors 1-2 km.  Now comparing with VIRS.

 5.04 Instrument Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

4/15/98 Working out access to EOS-AM1 Level 0 data.  New scripts delivered to DAAC 
for automated job set-up.
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5.05 ERBE-like Kibler/Robbins/Chang/
Kizer

4/15/98 Lots of test runs for various spectral correction coefficients.  Norman Loeb may 
have found solutions to make CERES agree with ERBE.

5.06 Clouds Currey/Murray/McKinley/ 
Sun-Mack/McIntire/Miller

4/15/98 Produced interim SSF for SARB (1/12/98) investigations over ARM site.  Initial 
testing of 7.2 compiler show still some problems.

5.07 Inversion Geier/Nolan/Robbins/
Franklin

       4/15/98 HDF SSF completed-now revising test file, read code, documentation.  Updat-
ing SW Surface Flux model B algorithm.

5.08 SARB Coleman/Kizer/
Gupta

4/15/98 Factor of 10 improvement in post-MOA I/O routine.  MOA now handles GEOS-
2 input from DAO.  New SARB delivered.  CRS read software underway.

5.09 TISA Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

4/15/98 Big breakthrough in TISA gridding - much faster.  Also, restarts.

5.10 CERESlib (common library 
used by more than one sub 
system)

Mitchum/Stassi/Fan 4/15/98 Additional testing needed with SGI 7.2 F90.


